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Project Execution & Control  

Scope 
This process covers how to update and distribute information about scope, schedule, cost, 
risks, and quality of a project.  Reports provide the type of information and the level of detail 
required by various stakeholders, as documented in the Communications Plan in the PMP. 
What reports, from where and when?  This statement is comparable to the “and then a 
miracle happens” approach to policy making/ problem solving.   Response:  Sentence deleted 
in master document. 
 
We need to considered adding a section or maybe a phase that addresses the ‘hand off” done 
between project acquisition and project execution.  It is seldom performed smoothly, even 
when a PM is involved.  The hand-off needs to be addressed here, at the end of the 
acquisition strategy, or possibly in another process.   Response:  Matrix teams & life cycle 
project management provide for a seamless process with no hand-offs. 
 
The wording of this process over focuses on the planning completed in other processes and 
not enough on actual project delivery and quality management.  There should be a reference 
about managing to the quality management plan.   Response:  Reworded.  See master 
document. 
 
Overly generalized and provides little useful information about actual technical and 
administrative procedures for PM activities.   Response:  Technical procedures are governed 
by other policies & regulations, and were not intended to be covered here. 

Policy 
ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf]  Implies 
that the only policy document is ER 5-1-11 for Project Execution and Control.  Tell me it 
ain’t so.  Need to do homework here, and not skate past this.    Response:  This manual 
provides for the implementation of the policy set forth in ER 5-1-11.  

Responsibility     Many Districts are using AE s to update / maintain 
budget and schedule… information provided to then for inclusion in the 
software…leaves them free to do analysis and planning and 
management.  In light of this I would say ‘ provides updates’ or 
something … each member of team is responsible for update 
information at the correct level of detail….   Response:  Reworded.  See 
master document. 

The Project Manager is responsible for ensuring that the Project Delivery Team (PDT) 
updates the project as required Response:  Reworded.  See master document.  project 
activities on a periodic/monthly basis.   
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PDT members will update  Response: Reworded.  See master document.  the activities they 
are responsible for in the PMP and scheduled in P3e.   The individual PDT members are 
responsible for accomplishing assigned tasks as identified within the cost and schedule 
parameters of the PDT.   Response:  Reworded.  See master document. 

Distribution 

Project Delivery Team (PDT)* 

Project Manager (PM)* 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 

System References 

Acronyms and Glossary[REF1001] 

Activity/Project Closeout[PROC1019] 

Change Management[PROC1004] 

Command Management Review[REF1017] 

Communications Plan[REF1022] 

PMP Approval[PROC1018] 

PMP Development[PROC1012] 

PMP/PgMP Content[REF1018] 

Receipt of Funds[PROC1001] 

Resident Management System (RMS) Home 
Page[http://www.hq.usace.army.mil/cemp/c/rms2.htm]  This is not the RMS home page. 
Recommend that you contact Haskell Barker, RMS PM or Brad James, RMS  proponent at 
HQUSACE for correct reference.   Response:  This home page does exist.  If another is more 
appropriate, please provide url.
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Activity Preface 

This process is performed after  PMP Approval[PROC1018].  While ideally, this should 
always be the case, reality is that project execution will often begin prior to PMP approval.  
The PMP will, however, be substantially complete prior to project execution.  

 
Before execution can begin, adequate funds for execution must be available. As a matter of 
USACE policy, no work is to be accomplished on projects without sufficient funds to cover 
the costs of the work.  USACE elements are to issue stop work orders when funds are 
exhausted.  USACE elements are not to issue Notices to Proceed without funds formally 
received or available.   Response:  Concur, but this is covered by existing regulation.   It is 
not our intent to restate existing policy. 

 If adequate funds are not available, the first step will be to request funds.  Once funds are 
received, they will be made available for use by executing  Receipt of Funds[PROC1001].  
What if adequate funds are not received, and the issue is not resolved/cannot be resolved?  
(i.e., what if adequate funds are not available and will not be made available?)  Should this be 
accounted for on the flowchart?  Response:  Covered by existing policy. 
The Project Manager will request the PDT to progress activities, as outlined in  this needs work….  
Response:  “Progressing” is the term used in P3e to update the project schedule.   The actual procedure 
will be shown in Navigation documents. Communications Plan[REF1022].  Indicates that the 
“Communication Plan” is used for internal progress reports to the PDT.  This seems to be out of context with 
the definition of the Communication Plan (seems more appropriate for external customers” .  Internal progress 
reports should be part of the PMP.   Response: Sentence deleted in master document.  The PDT will update 
and progress their respective activities in P3e as needed.  Projects under construction will be updated 
and progressed via RMS (see  RMS HomePage[http://www.hq.usace.army.mil/cemp/c/rms2.htm] for more 
info on this system).  Upon completion of updating and progressing, the PDT will notify the PM that 
updates are complete, as outlined in  Communications Plan[REF1022].  The PM will then “schedule” the 
project in P3e (the step in P3e of incorporating updates and reflecting current conditions). This 
document discusses the RMS interface but makes  no mention of CAPCES or IFS.  This is totally unbalanced.  
Suggest the document either discuss important systems interface or say nothing.  Life cycle management 
should be “core” to this document.  The planning/programming (CAPCES) and O&M/real  
property inventory (IFS) ends of  the spectrum should be a vital part of this document.   Response:  The timing 
of replacing or interfacing various AIS has not yet been determined for CAPCES and IFS – it has been 
determined that RMS will be interfaced as a part of Phase I fielding. 

The paragraph below has too much detail…. Reports could be and should be generated 
by each team member to see for themselves how the overall work is progressing.  
Meeting dynamics is important, but   Response:  Accepted.  Reworded.  See master 
document. 

The PM will generate necessary reports, and compare the latest update with the previous 
update and baseline.  Based on that comparison, the PM will determine the need for a PDT 
meeting.  If a meeting is necessary, the PM will get all necessary team members (not all team 
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members may be needed at every meeting) together in the most appropriate forum available 
(face-to-face, teleconference, VTC, NetMeeting, etc.) 

Whether or not a meeting is called, the PDT will evaluate whether changes to the PMP are 
required and compare project status to established thresholds.  If there are changes, they will 
be addressed by executing  Change Management[PROC1004].   

At the completion of any activity in P3e, execute  Activity/Project Closeout[PROC1019].   

Repeat all the steps in the process until ALL activities are complete. 

Project Manager (PM) 

1. Verify that all resources  Response: Rejected, only addressing funding at this time. are 
available to begin/continue execution, and progress project.  Isn’t there an activity that 
the PM can go to verify this?  If it is automated we should show that link here like para 
4.   Response:  PM may look in CEFMS or may discuss with RM or budget analyst.  
Currently we can use PPDS and in P2 this can be incorporated in Portal but actual 
procedures will be determined by the PDT. 

If adequate funds are available, go to task #3.  Otherwise, go to task #2 

2. Request funds. 

3. Determine if additional funds have been received. . Isn’t there an activity that the PM 
can go to verify this?  If it is automated we should show that link here like para 4.   
Response:  See above. 

 

If adequate funds have been received, stop and complete  Receipt of Funds[PROC1001].   
Otherwise, go to task #4. 

4. Request PDT progress project activities, in accordance with  Communications 
Plan[REF1022]. 

Project Delivery Team (PDT) 

5. Review project activities to determine the need for progressing and updating schedule or 
funding. 

If updating and progressing is required, go to task #6.  Otherwise, go to task #7. 

6. Progress and update project activities in P3e including any known issues.  

If issues are added to the activities, an e-mail notification can be sent to the appropriate 
party if required via P3e. 
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A project under construction is updated and progressed via RMS (see  RMS Home 
Page[http://www.hq.usace.army.mil/cemp/c/rms2.htm] see comment above Response:  
This home page does exist.  If another is more appropriate, please provide url. for more 
info on this system). 

Supervision and Administration (S&A) resource estimate development in 
Districts/Labs/Centers:  S&A is established and allocated at the MSC level.  Once 
those allocations are established, each activity’s S&A manager is responsible for 
developing resource estimates for the S&A funds allocated at MSC level.  Resource 
estimates are to be developed by the PDT   Response:  Sentence deleted in master 
document.  in coordination with Construction staff to accurately estimate the cost of 
doing work. “S&A” refers exclusively to the management of construction contracts. 
Labs do not manage construction contracts and therefore do not ‘do S&A’.  Likewise, it 
is unclear what is intended by the statement that “S&A is established and allocated at the 
MSC level.”  Recommend that Phil Blount at HQ RM Directorate be asked to provide 
suggested guidance for this section.  Also, recommend that the term “construction S&A” 
be used whenever discussing this topic. This is needed to ensure understanding that this 
is exclusively a contracted construction management charge/activity. Also, do we still 
have a construction staff, or are they now “Resource Provider” staff?   Response: 
Sentence deleted in master document. 

This is a PM responsibility for his/her projects.  S&A is allocated at the project level by 
the PM.  Cross leveling of S&A funding occurs at District and MSC level.   Response: 
Sentence deleted in master document. 

7. Notify Project Manager in accordance with  Communications Plan[REF1022] that 
funding and activities have been reviewed. 

Project Manager (PM) 

8. Schedule the project in P3e.  

9. Generate reports and compare updated project to previous update and baseline. 

Activity Issues Log, Earned Value report, Line Item review report, CMR report, etc. 

10. Determine if PDT meeting is necessary.  

If a PDT meeting is required, go to task #11.  Otherwise, go to task #13. 

11. Initiate PDT meeting with necessary attendees. 

All forms of meeting availability can be utilized including Net Meeting, Video 
Teleconference, etc. 
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Project Delivery Team (PDT) 

12. Discuss impacts of changes to the project management plan in meeting. 

Review performance reports in P2 and thresholds in P3e and compare the performance 
report actuals against scheduled performance for project activities.  

Review subordinate plans in PMP, including change management, safety, 
communications, quality, etc. 

13. Determine if changes need to be made.  

If changes need to be made, stop and complete  Change Management[PROC1004].  
Otherwise, go to task #14. 

14. Continue to execute the PMP. 

If any activity complete, End of activity; go to  Activity/Project Closeout 
Process[PROC1019].  Otherwise, go to task #1. 

End of activity.  : This is all about “reporting”, i.e. generating reports, revising 
schedules and plans, etc.  nothing about actual execution.   Response:  This process 
governs “management” of execution.  Technical details are covered by existing policy 
and not reiterated here. 
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